
State of California Department of Transportation Page 1
07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-RIV-15-51.6/51.9

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/32.5

Fed Aid

HM1

HB4N

HM1

HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR ONTARIO AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR MORENO
VALLEY FROM GILMAN SPRINGS EXIT  RAMP
TO 3.2 KM WEST OF JACKRABBIT TRAIL

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN ROMOLAND  FROM
ROUTE 215 AND 74 SEPARATION TO CREAG
AVENUE

Description 

RESURFACE ASPHALT CONCRETE

WIDEN OFF RAMP

COLD PLANE ASPHALT CONCRETE

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

Type Of Work
ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION CO., INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION

VANCE CORPORATION

EXCEL PAVING COMPANY

Contractor

CORONA CA 92878

CORONA, CA  92883

CORONA, CA  92878

LAKE FOREST, CA  92630

RIALTO, CA  92377

LONG BEACH CA 90806

(951)736-7600

 

 

 

 

(562)599-5841

AFANAN, MAJID

AL-SAADOON, ALI

OZOWARA, DENIS

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

FATHI, ALI

Resident
Engineer

(951)232-3835

(951)276-1945

(951)232-3714

(951)830-6864

(909)232-8955

(951)232-7259

 $195,228

 $648,220

 $675,000

 $9,211,093

 $148,633

 $223,991

Bid + CCOs

 $191,352

 $641,724

 $146,337

 $9,226,197

 $0

 $0

Comp To  date

 $0

 $2,333

 $140,712

 $107,023

 $0

 $0

This Month
04/25/05

06/25/04

03/23/05

12/29/03

04/26/02

05/26/05

Awarded

05/11/05

07/07/04

04/05/05

01/14/04

05/07/02

06/08/05

Approved

07/08/05

12/19/05

08/01/05

04/28/08

Est Comp

 100%

 0%

 70%

 0%

 0%

 0%

%Time

 100%

 0%

 22%

 0%

 0%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

08-0F4804

08-486204

08-0E9404

08-446514

08-1A0104

08-0F4304

Contract 

  

  

  

HP21-6208-(007)

  

  

  

  

  

L-6208-(007)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

WPCP

P O BOX 2229

26320 LESTER CIRCLE

P.O. BOX 2229

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2230 LEMON AVENUE

790 S. VIA LATA STE
100

2023 CHICAGO AVE. STE
B-6

2781 W. RAMSEY ST.
STE 7

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE. STE
B-6

COLTON, CA 92334

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

COLTON, CA 92334

MORENO VALLEY, CA 92553

RIVERSIDE, CA 92507

Accepted

07/08/05

08/01/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-RIV-74-88.4/89.8

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

Fed Aid

HB1

HM1

HM1

HB4N
HE13

HM1

HB5
HB4C
HE11

Pgm Code
IN RIVERSIDE COUNTY NEAR PALM DESERT
EAST OF ROUTE 371 JUNCTION FROM 5.8
KM TO 8.1 KM EAST OF BIG HORN DRIVE

IN RIVERSIDE COUNTY NEAR WINCHESTER
FROM RANGE CREEK BRIDGE TO NEWPORT
ROAD

IN RIVERSIDE COUNTY FROM RIVERSIDE
AND SAN DIEGO COUNTY TO 0.3 KM NORTH
OF 371 AND 79 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN PALM SPRINGS
FROM VISTA CHINO AT PALM CANYON
DRIVE TO CHINO CREEK BRIDGE

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

CONSTRUCT METAL BEAM GUARD RAILING

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

Type Of Work
CROWN FENCE CO

MANHOLE ADJUSTING CONTRACTORS
INC

ORTIZ ASPHALT PAVING COMPANY

BRUTOCO ENGINEERING &
CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

WASHINGTON/OBAYASHI

Contractor

SANTA FE SPRINGS CA 90670

PICO RIVERA CA 906602135

COLTON CA 92324

FONTANA  CA  92334-0429

INDIO, CA  92203

HIGHLAND, CA  92346

(562)864-5177

(323)558-8000

(909)382-2233

 

 

 

TRAN, KEN

AL-SAADOON, ALI

KAWWA, JABRA

CALIXTO, MIGUEL

VERLENGIA, ROMANO

LOPEZ, JOE

Resident
Engineer

(951)830-9255

(951)232-3513

(951)232-3747

(909)232-8957

(951)538-9810

(909)275-0751

 $140,434

 $789,350

 $245,343

 $18,360,752

 $716,252

 $198,972,704

Bid + CCOs

 $108,925

 $0

 $240,943

 $18,765,218

 $740,713

 $64,694,345

Comp To  date

 $108,925

 $0

 $240,943

 $4,080

 $647,183

 $4,058,283

This Month
05/10/05

04/21/05

04/27/05

05/29/01

04/28/05

02/06/04

Awarded

05/24/05

05/04/05

05/13/05

06/07/01

05/11/05

02/24/04

Approved

07/21/05

07/28/05

07/29/05

10/03/06

08/05/05

04/11/07

Est Comp

 80%

 0%

 53%

 0%

 84%

 36%

%Time

 79%

 0%

 100%

 0%

 97%

 32%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

 

Message

08-1A5504

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

Contract 

ACSP-P074-(048)

  

  

ACNH-P091-(104)

  

ACNH-215 -(219)

PHG-P074-(048)

  

  

  

  

I-215 -(219)

  

  

  

  

  

ACNH-X065-(080)

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

12118 BLOOMFIELD AVENUE

9500 BEVERLY ROAD

P O BOX 883

PO BOX 429

38000 MONROE ST.

P.O. BOX 600

3474 NIKI WAY

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE STE
B-6

3474 NIKI WAY

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

RIVERSIDE, CA 92557

Accepted

07/26/05

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

Fed Aid

HM1

HA22

HA22

HA4S2

HB32

HA25

Pgm Code
IN RIVERSIDE COUNTY NEAR CAHUILLA
FROM 1.2 KM EAST OF WILSON VALLEY
ROAD TO 1.3 KM WEST OF BAUTISTA  ROAD

IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

Description 

OVERLAY ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
FNF CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

DIVERSIFIED LANDSCAPE COMPANY

Contractor

TEMPE AZ 85280

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

WINCHESTER, CA  92596

(480)784-2910

 

(949)252-0441

 

 

 

FATHI, ALI

SAOUD, NAHRO

SAVALA, MARIO

KAWWA, JABRA

MORO, BILL

SPRAY, MICHAEL

Resident
Engineer

(951)232-7259

(951)232-3778

(951)453-8925

(909)275-0211

(951)830-6815

(951)232-6497

 $700,765

 $5,710,120

 $827,004

 $16,035,459

 $559,621

 $1,058,708

Bid + CCOs

 $527,211

 $5,569,513

 $309,162

 $15,602,240

 $526,989

 $921,517

Comp To  date

 $527,211

 $980,004

 $93,500

 $478,908

 $2,716

 $5,261

This Month
10/21/04

06/23/04

06/28/04

11/25/03

04/11/02

04/07/04

Awarded

10/28/04

07/06/04

07/08/04

12/09/03

04/23/02

04/22/04

Approved

07/29/05

08/11/05

07/29/05

08/10/05

02/17/06

04/08/08

Est Comp

 68%

 89%

 100%

 95%

 0%

 30%

%Time

 75%

 94%

 37%

 97%

 0%

 88%

% Work 

 

 

OVER RUN

 

PLANT EST
SATIS

 

Message

08-0E0404

08-0A1804

08-366204

08-371304

08-475104

08-474204

Contract 

  

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

ACIM-010 -(251)

  

  

LN-6208-(005)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 5005

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

33801 WASHINGTON ST.

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

1110-A RESEARCH DR.

4100 LATHAM STREET
STE E

464 W. FOURTH STREET
6TH FLOOR

464 W. FOURTH ST. 6TH
FLR

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92501

SAN BERNARDINO, CA
92401-1400

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-16.0/30

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-41.9/70.6

Fed Aid

HE11

HM2

HM1

HE11

HB32

HE13
HE13
HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY NEAR CAJON
JUNCTION FROM 0.4 KM SOUTH OF
CLEGHORN CREEK BRIDGE TO 2.1 KM
NORTH OF OAK HILL ROAD OVERCROS

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE, APPLE VALLEY AND BARSTOW
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANT ESTABLISHMENT

REMOVE AND REPLACE CONCRETE

RECONSTRUCT EXISTING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

Type Of Work
DIVERSIFIED LANDSCAPE CO

DIVERSIFIED LANDSCAPE CO

ALL AMERICAN ASPHALT

YEAGER SKANSKA INC

DIVERSIFIED LANDSCAPE CO.

E L YEAGER CONSTRUCTION
COMPANY INC

Contractor

WINCHESTER CA 92596

WINCHESTER CA 92596

CORONA CA 92878

RIVERSIDE CA 925020087

WINCHESTER, CA  92596

RIVERSIDE CA 925020087

(909)926-7444

(909)926-7444

(951)736-7600

(909)684-5360

 

(909)684-5360

MORO, BILL

MORO, BILL

MANASRAH, FATHI

SARKIN, SUE

RUBALCABA, JOE

STOKES, RAY

Resident
Engineer

(951)830-6815

(951)830-6815

(951)232-8614

(760)241-4695

(909)232-8620

(909)232-3748

 $2,879,752

 $251,311

 $502,124

 $8,805,438

 $746,075

 $113,086,549

Bid + CCOs

 $2,841,427

 $152,454

 $0

 $7,113,817

 $674,286

 $107,611,268

Comp To  date

 $0

 $5,114

 $0

 $522,566

 $4,668

 $0

This Month
10/07/02

02/19/03

05/26/05

09/05/03

12/26/02

03/21/02

Awarded

10/21/02

03/04/03

06/06/05

09/22/03

01/09/03

03/28/02

Approved

06/27/05

03/22/06

11/09/05

09/18/06

07/01/05

Est Comp

 100%

 78%

 0%

 86%

 68%

 0%

%Time

 100%

 60%

 0%

 79%

 90%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST
SATIS

Message

08-204314

08-1A7104

08-0F4904

08-370204

08-493504

08-3555U4

Contract 

ACIM-X071-(042)

  

  

ACIM-015 -(217)

  

ACIM-015 -(215)

  

  

  

ACIM-015 -(217)

  

ACNH-015 -(215)

  

  

  

HP21-6208-(005)

  

I-015 -(215)

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON STREET

33801 WASHINGTON STREET

P O BOX 2229

P O BOX 87

33801 WASHINGTON STREET

P O BOX 87

464 W. FOURTH STREET
6TH FLOOR

464 W. FOURTH STREET
6TH FLOOR

603 S. MILLIKEN AVE.
STE K

12402 INDUSTRIAL
BLVD. STE F1 & F2

464 W. FOURTH STREET
MS 1104

15367 TAMARACK

SAN BERNARDINO, CA
92401-1400

SAN BERNARDINO, CA
92401-1400

ONTARIO, CA 91761

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

VICTORVILLE, CA 92392

Accepted

06/27/05

07/01/05

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-SBD-15-74.9/124

08-SBD-18-6.0/11.2

08-SBD-18-36.2/37.3

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-18.3/50.3

Fed Aid

HA22
HB4C

HM1

HB1

HM1

HM1

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO FROM ROUTE 30 AND 18
INTERSECTION TO SAN BERNARDINO CITY
LIMITS

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM 3.8 KM TO 5.7 KM WEST OF
GREEN VALLEY LAKE ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR LAKE FROM BIG BEAR DAM TO
JUNCTION ROUTE 38 AT BIG  BEAR CITY

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM JUNCTION 18 AND 395
TO CAHUENGA ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

WIDEN LANE AND SHOULDER

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

Type Of Work
KIEWIT PACIFIC CO.

ALL AMERICAN ASPHALT

PK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

SULLY MILLER CONTRACTING
COMPANY

KIEWIT PACIFIC COMPANY

Contractor

VANCOUVER, WA  98668

CORONA CA 928782229

ALTADENA CA 91001

WATSONVILLE CA 95077

VICTORVILLE CA 92392

NEWBERRY SPRINGS, CA  92365

 

(951)736-7600

(626)794-0080

(831)724-1011

(760)241-3185

 

SPENCER, OWEN

OCHOA, WIL

OCHOA, WIL

NGUYEN, VU

THORN, CHARLES

YUEN, MICHAEL

Resident
Engineer

(760)256-5558

(951)232-7261

(951)232-7261

(951)232-7582

(951)232-7260

(951)232-7522

 $43,483,733

 $1,029,174

 $331,983

 $2,215,901

 $796,575

 $626,722

Bid + CCOs

 $8,564,126

 $967,402

 $338,229

 $9,025

 $0

 $693,353

Comp To  date

 $3,977,915

 $0

 $155,806

 $9,025

 $0

 $86,743

This Month
04/07/04

03/23/05

09/30/04

04/25/05

06/15/05

04/27/05

Awarded

04/26/04

03/30/05

10/19/04

05/06/05

06/28/05

05/04/05

Approved

05/04/06

06/30/05

07/21/05

08/01/05

07/21/05

Est Comp

 41%

 100%

 95%

 82%

 0%

 87%

%Time

 20%

 100%

 98%

 0%

 0%

 98%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

08-4567V4

08-0E0604

08-451404

08-0F4204

08-0F4404

08-0F5004

Contract 

ACIM-015 -(218)

  

ACST-P018-(036)

  

  

  

ACIM-015 -(218)

  

PH-P018-(036)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 1769

P O BOX 2229

2255 N WINDSOR

P O BOX 50085

17540 TURNER ROAD

P.O. BOX 339

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVENUE
SUITE F

2351 LUGONIA AVENUE
SUITE F

2351 W. LUGONIA STE F

15367 TAMARACK RD

222 E. MAIN ST. STE
208

BARSTOW, CA 92311

REDLANDS, CA 92374

REDLANDS, CA 92374

REDLANDS, CA 92374

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

07/01/05

07/22/05

07/21/05

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/05 Statement of Ongoing Contracts as of 08/03/05

08District

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

Fed Aid

HM1A

HA21

HA21

HB32

HM1

HM1

Pgm Code
IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY NEAR
SEARCHLIGHT JUNCTION FROM 13.0 KM
NORTH OF GOFFS ROAD TO THE NEVADA
STATE LINE

Description 

PLACE MEDIUM SEAL COAT

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

KARLESKINT CRUM INC.

MATICH CORPORATION

GRANITE CONSTRUCTION MR. GARY
SPINETTI

Contractor

MODESTO CA 95352

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

OXNARD, CA  93030

SAN BERNARDINO CA 92412

YUCCA VALLEY, CA  92284

(209)525-9065

 

 

 

(909)825-9100

 

SHAHIDI, SHAINE

YANG, CHAD

SPRAY, MICHAEL

MAYER, GARY A.

SANTOS, JOHN

Resident
Engineer

 

(760)326-4884

(909)232-7638

(951)232-6497

(760)922-5848

(760)326-4884

 $689,690

 $5,051,138

 $5,685,272

 $1,822,353

 $147,147

 $1,245,455

Bid + CCOs

 $0

 $3,291,357

 $4,287,518

 $1,804,371

 $0

 $545,529

Comp To  date

 $0

 $978,724

 $245,398

 $7,500

 $0

 $297,920

This Month
04/28/99

03/14/03

09/23/03

02/17/99

04/05/02

04/25/05

Awarded

05/07/99

03/28/03

10/07/03

03/03/99

04/18/02

05/06/05

Approved

11/17/05

05/31/06

01/06/06

08/24/05

Est Comp

 0%

 64%

 77%

 0%

 0%

 44%

%Time

 0%

 62%

 75%

 0%

 0%

 43%

% Work 

 

 

 

PLANT EST
UNSAT

 

 

Message

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0F2004

Contract 

  

ACIM-040 -(050)

ACIM-040 -(051)

ACNH-P060-(106)

  

  

  

  

ACIM-040 -(051)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

P O BOX 4770

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

4110 EAST VENTURA BLVD.

P O BOX 50000

55475 YUCCA TR

1044 E. BROADWAY

P.O. BOX 4

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

1044 E. BROADWAY

NEEDLES, CA 92363

ESSEX, CA 92332

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08-SBD-138-2.7/3.3

08-SBD-173-16.9/19

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-22.0/69

Fed Aid

HB1

HM1

HM1

HE14

HM4

HA23

Pgm Code
IN SAN BERNARDINO COUNTY AT PINON
HILLS FROM 0.5 KM WEST TO 0.5 KM EAST
OF PHELAN ROAD

IN SAN BERNARDINO COUNTY NEAR LAKE
ARROWHEAD FROM ARBON LANE TO 1.3 KM
EAST OF HOOK CREEK ROAD

IN SAN BERNARDINO COUNTY AT TWIN
PEAKS FROM ROUTE 18 AND 189
SEPARATION TO DAILY CANYON ROAD

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

SIGNALIZE INTESECTION

COLD PLANE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

REPLACE PAVEMENT MARKERS

ASPHALT CONCRETE OVERLAY

Type Of Work
YEAGER SKANSKA INC

MATICH CORPORATION

MATICH CORPORATION

BELAIRE WEST LANDSCAPE INC

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92509

SAN BERNARDINO CA 92412

SAN BERNARDINO CA 92412

BUENA PARK CA 90622

SUN VALLEY, CA  91352

WATSONVILLE CA 95077

(951)684-5360

(909)382-7400

(909)382-7400

(714)523-9200

 

(831)724-1011

PINING III, CATALINO
A.

NGUYEN, VU

EMUH, GODWIN

MORO, BILL

LENART, ELVIRA

PARVINJAH, MOHSEN

Resident
Engineer

(951)840-8230

(951)232-7582

(951)232-3706

(951)830-6815

(951)232-8949

(951)232-7755

 $725,515

 $343,972

 $481,102

 $3,995,118

 $489,400

 $4,720,270

Bid + CCOs

 $706,675

 $291,599

 $546,794

 $3,764,964

 $349,419

 $0

Comp To  date

 $12,826

 $0

 $0

 $0

 $158,581

 $0

This Month
08/25/04

04/29/05

04/06/05

08/12/03

06/24/04

06/30/05

Awarded

09/07/04

05/06/05

04/14/05

09/03/03

07/07/04

07/18/05

Approved

07/22/05

06/28/05

06/27/05

07/10/07

08/15/05

Est Comp

 96%

 100%

 100%

 47%

 86%

 0%

%Time

 97%

 100%

 100%

 95%

 71%

 0%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

08-0E1904

08-0E0804

08-0E0904

08-498004

08-0E9704

08-0E9504

Contract 

ACST-P138-(035)

  

  

STPL-6208-(004)

  

ACST-3906-(004)

PHG-P138-(035)

  

  

  

  

P-3906-(004)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

1995 AGUA MANSA ROAD

P O BOX 50000

P O BOX 50000

P O BOX 6270

11861 BRANFORD STREET

P O BOX 50085

15367 TAMARACK ROAD

2351 W. LUGONIA STE F

2351 LUGONIA AVENUE
SUITE F

464 W. FOURTH STREET
6TH FLOOR

3474 NIKI WAY

222 E. MAIN ST. STE
208

VICTORVILLE, CA 92392

REDLANDS, CA 92375

REDLANDS, CA 92374

SAN BERNARDINO, CA
92401-1400

RIVERSIDE, CA 92507

BARSTOW, CA 92311-2366

Accepted

07/22/05

06/30/05

06/30/05

Location
Storm Water
Plan
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 $13,859,869 $264,059,894 $456,864,489

08-SBD-247-/18

Fed Aid

HM1

Pgm Code
IN SAN BERNARDINO COUNTY NEAR YUCCA
VALLEY FROM 0.8 KM NORTH OF JUNCTION
ROUTE 62 AND 247 TO  NEWMART ROAD

Description 

RUBBERIZED CHIP SEAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE  CA 95077
(831)724-1011

GONZALEZ, ALFONSO

Resident
Engineer

(951)922-1728

 $1,494,040

Bid + CCOs

 $1,293,893

Comp To  date

 $0

This Month
04/08/05

Awarded

04/22/05

Approved

06/29/05

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

08-1A1404

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 50085 2781 W. RAMSEY AVE.
SUITE 7
BANNING, CA 92220

Accepted

06/29/05

Location
Storm Water
Plan



08-0F4804

08-486204

08-0E9404

08-446514

08-0F4304

08-1A5504

08-1A0104

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

08-0E0404

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-204314

08-1A7104

08-370204

08-493504

Contract

08-RIV-15-51.6/51.9

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-27.5/32.5

08-RIV-74-88.4/89.8

08-RIV-74-23.5/25.9

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-3555U4

08-4567V4

08-0F4904

08-451404

08-0F4204

08-0F4404

08-0E0604

08-0F5004

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0F2004

08-0E1904

08-0E0804

08-0E0904

08-498004

08-0E9704

08-0E9504

08-1A1404

Contract

08-SBD-15-41.9/70.6

08-SBD-15-74.9/124

08-SBD-15-16.0/30

08-SBD-18-36.2/37.3

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-18-6.0/11.2

08-SBD-40-18.3/50.3

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

08-SBD-138-2.7/3.3

08-SBD-173-16.9/19

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-22.0/69

08-SBD-247-/18

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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08

District

 $119,509,817

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $456,864,489  $264,059,894

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $186,320,332

 $219,155,810

 $9,913,320

 $31,436,929

 $10,038,097

 Bid + CCO

 $140,727,532

 $85,263,933

 $4,918,794

 $23,614,276

 $9,535,359

 Work Comp

District Total:

Work completed this Period:  $119,509,817

-I-

-F-

-S-

-SH-
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